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6/14/2007 Weekly Planning Meeting

Schedule

End of Run Party                      6/29/07

Next Maintenance Day   No More Planned

Remove HBD East   7/19/07

Start Shutdown 2007   7/2/07

End of Shifts 6/27/07

Open Shield Wall  6/28/07

MPC South remove for upgrade 7/20/07

Yasyuki converter test Done

End of Physics 6/26/07

Flammable Gas Purge 6/26-6/27/07
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Today’s Power Dip

What Happened?
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Tuesday’s Mini-Access:

Limited work done:

DC Repair
Yasuyuki’s converter test (in Tuesday removed Thursday)
RXNP Cable repair
TEC gas flow meter adjustments
AC work (C-A)

No problems encountered

No more resticted accesses planned until end of Run 7
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RPC Factory

Equipment from 832 and storage trailer 
moved to 912 by riggers.

Students to sort tent pieces.
Tent assembly contractor to be here 
next week to evaluate.

Dave Northracker here for the long 
haul to coordinate factory startup.

Paul to prepare one-line 
electrical drawings.

Students working on DAQ 
and factory set up.
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CM Ladder/Stair
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Procedures Review
Latest Counts 

Efforts continue
Rob 8 more

Paul 21 more

Don 9 more



HV & Fem fixes for Summer 07 shutdown 8

MuTr HV & Fem
fixes 

for summer 07 shutdown

O. D.
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South FEMs
Only 3 
problems
so far

Pkt 11137

Pkt 11154
+ 11155

Pkt 11034
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North FEMs
No 
problem
... yet
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South Sta 1 HVs

S1413

S1426S1437

S152 6,7
S153 6,7

S1623

S1637

S1714

S172 2,3,4 ??

S1737
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South Sta 3 HVs

S3314
S3110

S3610

S3613

S3616

S3812
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4
3
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WARNING:
0,1,2,3 = gap 1
4,5,6,7 = gap 2
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North Sta 1 HVs

N1114

N1216

N1235

N1327

N133 0,3,4,7

N143 1,6

N1527

N1713
N1735

N181 4,6
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North Sta 3 HVs

1

8
7

6

5

4
3

2

N311 1,3

N321 5,7
N331 4,5,6

N3415

N351 4,6

N3610N371 1,2,7

WARNING:
0,1,2,3 = gap 1
4,5,6,7 = gap 2
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2007 Summer Shutdown Schedule
Item Start Complete

RPC Factory set up 5/15 2011?
HBD West repair 4/26 9/14
End of Run 7 6/26 6/26
Flammable Gas Purge 6/26 6/27
Open rolling wall, disassemble and store 6/28 6/28
EOR Party 6/29 6/29
MuID collar removal, MMS move S. 7/9 7/9
Disconnect EC and Move to AH 7/10 7/16
RPC Engineers coordination visit 7/16 7/26
Reconnect EC for maintenance in AH 7/16 7/23
Move MuID collar to AH 7/16 7/16
Misc. Subsystem Maint./repair/Upgrade 7/16 10/1
Misc. Infrastructure Improvements 7/16 10/1
Install IR floor plates, rolling cart

& move manlift to IR 7/17 7/18
Install CM access ladder 7/18 7/18
Remove HBD East 7/19 7/19
Remove MPC South 7/20 7/20
MPC South upgrade/ bench tests 7/23 8/13
Move CM south 7/23 7/23
Remove SouthEast Vertical Lampshade 7/24 7/24

Note: C-A Cooling water improvements are planned for this summer. This may involve 
interuption of water cooling for most/all of the summer. Please let me know if water cooling is 
necessary for any subsystem operations this summer.  
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2007 Summer Shutdown Schedule (cont’d)

Item Start Complete

Remove MPC North 7/25 7/30
MPC North upgrade/bench tests 7/30 8/6
MuTr Capacitor Decapitation 7/25 8/31
Reinstall MPC North 8/6 8/13
Move CM North 8/13 8/13
Reinstall MPC South 8/13 8/20
Repair RXNP Phototube 8/13 8/20
Summer Sunday Tour 8/15 8/19
Install CM Crane 8/20 9/3
C-A arc flash work (no power) 8/23 8/24
MuTr FEE Prototype (Sta. 2N lwr oct.) 9/3 9/28
HBD West Mechanical/Gas Reinstall 9/17 9/24
HBD EAST Mechanical/Gas Reinstall 9/24 10/1
HBD Electrical Reinstall 9/17 10/8
EC Roll In 10/8 10/10
DC East repair 10/11 10/12
HBD/MPC/Other TBD Commissioning 10/1 10/31
Start of Run 8 11/1 11/1
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5 Year Plan

2007 HBD Repairs, DC (minor) repairs), MPC N&S upgrade,MuTr
FEE upgrade  prototype, infrastructure upgrades & repairs, 
misc. subsystem work

2008 MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

2009 Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

2010 Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs, 
infrastructure upgrades & repairs, misc. subsystem work

2011 NCC S, FVTX, infrastructure upgrades & repairs, misc. 
subsystem work

2012 NCC N, upgrades contingency & wishlist, infrastructure upgrades 
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)
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Other Work

• Empty (except clean metal waste) and 
discard old container

• VTX prototype
• NCC prototype & electronics 
• RPC mockup

• Neutron shielding test 

• 2 4’ x 4’ x 2” sheets of borated 
polyethylene suspended from above 
(IR side) centered in last MuID 
gap with MuID panel

•Would like to do it before end of 
run?
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info

Happy

Flag

Day !


